o
_/.

Please note’

|( 1 7 3 3 7 3 Area coce

. | 1 changeq =

: o I w873
QOXFORD ENVIRONMENTAL, INC. ‘N

43 Route 46 East, Suite 702, Pine Brook, NJ 07058+ (291) 244-0600.« Fax: (2Q1) 2440722

February 19,.1998

U.S. Environmental Protection Agency, Region I
Removal Action Branch - ‘

2790 Woodbridge Avenue

Edison, NJ 08837 ‘

Attn:  Mr. Erilic Wilson, On-Sjcene Coordinator

Re: Site Summary Report: ‘
- Cornell-Dubilier Electronics Site
South Plainfield, New Jersey |
EPA Q{rder Index No. II-CERCLA-97-109

Dear Mr. Wils‘:o‘n:

Oxford Environmental, inc. (dxford) respectfully submits the attached Site Summary

Report on behalf of our client, DSC of Newark Enterprises, Inc.

The report summarizes the actions taken to stabilize the site under the Site
Operations Plan. Basically the actions consisted of paving unpaved parking lots and
driveways on the site, erecting fences to prevent pedestrian traffic, and installing soil
erosion and sediment controls. '

It is our understanding that th‘;elsubmission of this SOP constitutes compliance with
the directives of the Administrative Order II-CERCLA-97-109 issued to DSC of
Newark Enterprises, Inc. - :

If you have anS/ questions or concerns, or if we may be of any assistance to you on
this matter, please feel free to contact the undersigned.

Z ‘/7%
Ga{ T. Boye(,/g./

Very truly yours,

John Hendry ,

E., DEE
Facility Cogrdinator v : Sr. Environmental Engineer
Vice Presjdent: ‘ Project Engineer
attachment

®
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Equal Opportunity Employer
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1. CERTIFICATION

To the best of my knowledge after thorough lnvestlgatlon 1 certify that the information
contained in and accompanymg this submission is true, accurate, and complete. | am
aware that there are significant penalties for submitting false- mformatlon including the
possibility of flne and imprisonment for knowing violations.

//l L//// // Slgnature ‘ R :7/)%/73 Date

[aa 0,.:/{7_5-; Name (typed or printed) USSisfan( is fhe PresdinTitle

DSC of Newark 1;Enterprises, Inc.

Oxford Environmental, Inc. “ ' 1
Project No.: 9703

‘ . -~
"I OXFORD ENVIRONMENTAL, INC.
m R R T R L S S I




Cornell-Dubilier Electronics Site ' ‘ .Site Summary Report
South Pilainfield. New Jersey : : : : ' " February 18, 1998

1]

® 2. SYNOPSIS OF WORK PERFORMED

- The folloWing sections prévide information Qn'the Site’s ‘histd'ry as wéll as work
completed during stabilization activities. Sections have been broken down. into
general tasks with the exception: of areas and/or activities not originally detailed in

the Site Operations plan. '
21 BACKGROUND

The following excerpt is ‘Etéken from the May, 1997, Superfund Update by EPA
Region 2: '

- The Corneli-Dubilier Site is located at 333 Hamilton Boulevard in South
Plainfield, New Jersey. ;. The "Site occupies approximately 25 acres and is
bounded 'by Hamilton Boulevard to the northwest, Spicer Avenue to the
southwest, a wetlands area to the southeast, the Bound Brook and Conrail tracks
to the northeast. ‘ ‘ .
Cornell-Dubilier operated at the Site from 1936 to 1962, manufacturing electronic
components, especially .capacitors for correcting power factor. During that
period of }ime, Cornell-Dubilier handled and- may have disposed of or arranged

for the disposal of PCBs at the Site. ‘The Site is currently known as the Hamilton

‘ Industrial Park and is Sccupied by 15 businesses. ’

Sampling .conducted by EPA has revealed the presence of a wide variety of
contaminants including PCB's, lead and cadmium in soils at the Site and in the
water and sediment of the Bound Brook that borders the Site. PCBs are the
primary contaminant of concern at the Site due to the levels found in soils and
the potential health effects from long-term exposure.

EPA initiated a study to determine the impacts of contamination of the Bound
Brook on the surrounding.community. The goals of this study are to provide the
data necessary to determine the extent of contamination in the Bound Brook;
evaluate potential threats to public health: and evaluate potential threats to
wildlife in the stream corridor.

Under Superfund, EPA can respond to a release or the threat of a release of
hazardous 'substances by.conducting a removal action or requiring responsible
parties to conduct a removal action. Removal actions are short-term operations
to reduce or eliminate the ithreats to public health or the environment associated
with the release of hazardous substances.

Oxford Environmental. Inc. : ‘ 2
Project No.: 8703 ‘ '
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2.2

2.3

24

Responsnble parties under Superfund include current and-former owners or
operators; of the facility.: ‘EPA notified the current property owner and a past
operator of their potential Irabrlrty for the Slte . oo

. EPA rssued an Order to the property owner to stabilize the Site, Thrs Order -
requires that the owner take actions to limit access to areas of known PCB . -

contamination, limit the migration of contaminants off-site to the stream which
borders the Srte and pave driveways and parking areas wrthm the industrial park.

This Site Summary Report covers the actions undertaken to stabilize the site.
These actions included fencing and the posting of warning signs, paving of
driveways and parklng areas, and installation of soil erosion and sediment

“controls.

NOTIFICATIONS

As required by the Site Operations Plan, which was approved .on June 11, 1997,
U.S. EPA was notified of the work a minimum of 48 hours prior to the beglnnlng
of onsite operatlons

Local authontres were also notified of plans for the site. The municipal engineer,
in a letter dated June 20, 1997, suggested that 4 inches of stabilized base rather
than three inches be used However, based on input from experienced pavmg
contractors three mches was kept as the specrfrcatlon

Tenants in the mdustrlal park were also notified of the progress of the work. The
first written notice to all af'fected tenants was July 7, 1997. Subsequent notices

- were given by personal contact from the contractor or from the DSC

representatlves on site.

BIDDING AND ENGAGING A CONTRACTOR

After approval of the Site Operatlons Plan, bids were solicited for the work, and a
contractor was selected. However, after selection, the contractor became unable
to perform the work. Consequently, a new contractor, Bellamy Brothers Paving,
of Middlesex, New Jersey, was retained. Table 1 shows a complete list of the
contractors and subcontractors used on the project.

PAVING OF DRIVEWAYS AND PARKING AREAS

As shown on the as-built Iayout almost all unpaved driveways and parking areas in
the industrial park on the property were paved. The exceptions are loading ramps
by Building 5 and Building 10. The areas were covered with 1 ¥z inch clean stone to
allow percolation of rain into the ground The areas at Building 5 did not require a
sump pump The area at Burldrng 10 did require a sump pump to alleviate standing

Oxford Environmental, Inc. 3
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2.5

2.6

. paving.

South Plainfield, New Jersey - ) : A February 18, 1998

water problems. The pump discharges to piping leading across the.:paveddrive into .~ -
a natural depression. S S SRR

The paving proceeded in étages, in order to allow tenants to maintain their business
operations. Typically, an exclusion zone was established for a section of the -

[property, using traffic barrels, caution tape, and snow fence. The contractor

provided a security patrol to maintain control of the exclusion zone.

After establishing an exclusion zone, unsuitable material, such as weeds or soft soil,
were cleared. Weeds, earth, railroad ties and broken concrete . were deposited in an
existing area marked ‘trash ‘and piles of conc.’ (concrete) in Figure 1. Seeding and
mulching with hay stabilized piles of soil created by this operation.

After clearing an area, the contractor then imported quarry process stone from a
commercial quarry as required to fill any low areas and support the paving. The fill
and existing suitable soil were graded and compacted to provide positive drainage.

After grading and compactjng, the contractor paved an area with a minimum of three
inches of asphait concrete,i*stabilized base, mix I-2. The base was compacted, and
traffic was excluded from newly paved areas to allow the base to harden. After
hardening overnight, the paved area was opened to traffic.

. During the paving, the property owner‘d‘ecided' to pave a larger area than was

i

originally proposed. The, a$ built plan in Figure 1 shows the actual extent of the

ABLE METRO PARKING LOT

During the work, it became necessary to determine if a parking area in the
southeast portion of the site, known as the Able Metro parking area, should be
paved or fenced. An adjoining area, formerly used by Brunswick Roofing, was
also in question. Therefore, in response to DSC of Newark’s request, Oxford
Environmental prepared a sampling and analysis plan. EPA approved the plan
on August 1, 1997. :

Twelve samples, spaced approximately 75 feet apart, were collected. Results
indicated levels of PCBs that were similar to other results displayed at the site.
Therefore, it was decided to pave the Able Metro parking area, but to keep the
Brunswick Roofing area fenced. Seeding and mulching stabilized any disturbed
soil at the Brunswick Roofing area. A fence between the Brunswick Paving and
Able Metro parking lots was also repaired. | :

FENCING

In order to restrict access to areas of known contamination, six-foot high chain link
fence was erected at the boundary to the areas of PCB contamination. Lockable

#

gates were provided where access was necessary.

Oxford Environmental, Inc. T 4
Project No.: 9703
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2.7

2.8

2.9

During the course of the work, it became clear that installation of the fence as
originally planned was not practical, since access for installation of the fence would:
have to interfere with a railroad line. Therefore, in an August 14, 1997 letter, EPA
approved' modification of; the fence line. The fence east of Bound Brook was

_eliminated. The fence alohg the area of the wooded swamp was extended to Bound 3 |

Brook. Bound Brook itself was considered a natural barrier to site entry.

In addition to the six-foot high chain link fence, certain grassed areas near the
industrial park are restricted. These areas were covered. with topsoil and seeded.
They were subsequently surrounded with four-foot high snow fence. Warning signs
indicating a hazardous site and that the property contained hazardous materials
were posted along each fence or approximately every 100 feet along long fences.

MAINTENANCE OF INSTALLED SYSTEMS

An operatibns and maintenance (O&M) program wés instituted. An O&M logbook
was provided to the property owner’s superintendent on site. The log book covers

daily inspections, noting any deficiencies or system failures, and documenting any

maintenance performed on the installed system to ensure the integrity and system
performance. The logbook is maintained on site and may be inspected by the U.S.
EPA and its representatives. '

DUST CONTROL
Contaminated material was kept wet to avoid fugitive dust. A dust meter was used
to monitor and adjust activities in accordance with the health and safety plan. During
the course of the work, it was necessary to modify the plan. Due to the amount of
dust generated by dumping quarry process stone and stabilized base, the action
level for dust was exceeded. However, because the aggregate and stabilized base
were not contaminated with PCBs, the action level for dust was not appropriate.
Therefore, the action level was not applied to these activities. ,

SOIL EROSION AND SEDIMENT CONTROL

Not all areas of the industrial park were covered with paving. Many areas were
covered with topsoil and seeded for permanent vegetative cover. Topsoil was
applied three inches thick and the area was surrounded by snow fence to prevent
pedestrian traffic. Warning signs were also posted.

Silt fence was installed at the downhill edge of slopes, to contain any soil erosion.
During the course of the work, it became necessary to reroute the silt fence, in order
to contain as much potentially contaminated silt as possible. The actual location of
silt fence is shown on the as-built layout, Figure 1.

Oxford Environmental, Inc. - ' : . 5
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Storm outlets near Bound Brook were protected with silt fence and hay bales before
| ‘ beginning construction. Gravel dams were also installed where necessary to prevent 4
' erosion of slopes at the storm outlets. Figure 1 shows the locations. .

2.10 DRAINAGE '

“Overall, existing drainage patterns at the site were maintained. Most of the property
is drained by sheet flow. Asphalt curbing was installed at the rear of the industrial
park to direct drainage to gravel dams and haybales. These outlets, located at low
spots, retain silt and sediment while allowing rainwater to discharge.
Two areas were covered | W|th 1 1/2 inch clean stone. One area has a low spot
where water collects and must be pumped. At this location, a small sump and pump
were installed. -A pipe was installed beneath the paving to allow the pumped flow to
~drain. FigUre 1 shows the location.

2.1 CONTAMINATION DISCOVERY AND DRUM REMOVAL

During cleanng for mstallatlon of silt and chain link fence, what appears to be a
landfill bordering the wetlands in the eastern portion of the site was discovered.
EPA subsequently ordered removal of non-empty drums that were discovered.
Also ordered was removal of non-empty drums at the former Brunswick Roofing
area. Subsequently, a drum sampling and removal plan was prepared, approved
(by EPA on October?7, 1997) and lmplemented The drums were overpacked as
’ ’ - necessary,and staged’in one location in the former Pepe'’s Truck Driving School

‘ : area. Also included were ‘the drums of. personal protective equipment generated
by the work on site.

Fourteen drums were sampled and analyzed for RCRA characteristics, full TCLP
and PCBs. Results, reported in a November 11, 1997, letter from Environmental -
Safety and Compliance Corp. to DSC of Newark Enterprises, indicated that

some of the drums contained PCBs. ‘Consequently, PCB containing drums were
shipped to Model City, New York on. December 29, 1997. Non-PCB wastes were
shipped to East Chicago, Indiana on January 16, 1998. Table 2 lists the wastes
removed and their ultimate disposition.

Oxford Environmental, Inc. 6
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Cornell-Dubilier Electronics Site ’ . Site Summary Report
South Plainfield, New Jersey o : ~ February 18, 1998

3. EPA-AJ'EPPROVE.D MdDIFICATldNS TO THE-SITE O'PE‘RAT'IONS'PIA.AN‘

The foIIowrng section provrdes detalls on modlfrcatrons made to the approved Site _
Operations Plan. These modifications were made to address freld condrtrons and were
approved by the EPA prior to |mplementat|on S

3.1 HEALTH AND SAFETYl

1. Movement of the exclusron zone was permitted, in order to accommodate
occupants of the rndustnal park. Occupants were excluded from the zone
when PCB laden dust may be generated.

2. Joe Lockwood, Environmental Safety and Compliance Corp., replaced Kelly

Walton, Tiger Envrronmental as health and safety officer.

Safety goggles were not required if there was no impact hazard.

Dust generated by the dumping of asphalt mix into the paving machine was

not subject to the 2. 5lm|llrgram per cubic meter limit for PCB laden dust, since

the paving mix and the quarry process aggregate did not contain PCBs.

5. Monitoring for the asphalt mix consisted of a direct reading instrument for
hydrogen sulfide.

> w

3.2 PAVING ,'

1. Paving of areas orrglnally planned for topsorl seeding and snow fence was
permitted.

2. Paving of Able Metro jparking area was required.

3. .Pavrng of low spots at loading docks was not required. The areas were
covered with 1 ‘/z inch clean stone. One area required a sump pump.

3.3 FENCING

1. Fencing around the Able Metro parking area was replaced
2. Fencing along the rarlroad right of way east of Bound Brook was deleted.
.~ Fencing along the wooded swamp was added. Fencing along Factory Street
east of Bound Brook was deleted.

3.4, SOIL EROSION AND SEDIMENT CONTROL

1. Silt fence along the top of the slope east of the site was relocated to the
bottom of the slope due to the discovery of what appears to be a landfill
adjacent to the wetlands

2. Seedrng and mulchlng stabilized sorl that was exposed by clearing for silt
fence.:

3. Sail plles from clearing for paving were stabilized by seeding and mulching.
4. An area of black, fine powder discovered during clearing for silt fence was
covered with topsoil, seeded and muiched.
Oxford Environmental, Inc. \ 7
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Cornell-Dubitier Electronics Site . " Site Summary Report
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. 3.5 DRUM REMOVAL

- 1. Drums discovered durmg clearing for mstallmg silt fence were staged,
sampled and disposed in accordance with apphcable rules and regulations.
2. Drums-discovered in Brunswuck Roofing area were staged, sampled and
- dlsposed in accordance with applicable rules and regulations:
3. Drums:of personal protectlve equipment were staged, sampled and dlsposed
in accordance with apphcable rules and regulatlons

Oxford Environmental, Inc. : . 8
Project No.: 9703
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South Plainfield, New Jersey ‘ ’ . ' . February.18. 1998

4. CONCLUSIONS

' The Cornell-Dubilier site’ has ‘been stabilized in accordance with the ‘ap.brdVed Site

Operations Plah. Unpaved parking areas and driveways have .been paved. Fences
have been erected and warning signs have been posted.  Soil erosion has been .
controlled. Drums discovered during construction have been removed.

The above activities have been completed in. accordance with the EPA approved Site
Operations Plan for this facility. In addition, the submission of this report completes the
final requirement of the EPA Administrative Order (excluding subparagraph VII.C.1(d))
issued to DSC. 'As such, Oxford, on behalf of our client DSC, requests that EPA issue
a Notice of Completion relating to this Order. - :

Oxford Environmental, Inc. 9
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Cornell-Dubilier Electronics Site
South Plainfield, New Jersey

. Site Summary Report
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- TABLE 1

LIST OF CONTRACTORS AND SUBCONTRACTORS

Contrac.tor or Subcontractor

Role

Oxford Environmental
43 Route 46 East
Pine Brook, NJ 07058
Tel. (973) 2440600
Fax (973) 244” -0722
Contact: John Hendry

Environmental consultant, designer of
stabilization for DSC of Newark Enterprises
(property owner). Also installed pre-construction

- | erosion controls.

Lord Anderson Worrell and Barnett
651 High Street :
Burlington, NJ!08016

Tel. 609-387-2800

Contact: Gorddn Lehner

Subcontractor to Oxford Environmental. Surveyor

Bellamy Brothers Paving
316 Fairview Avenue
Middlesex, NJ 08846

Tel. (732) 868- 0928

Fax none

Contact: Joe Bellamy

Contractor, builder of stabilization for DSC df

‘Newark Enterprises

Collucci Paving'

Paving machine and roller operator,
subcontractor to Bellamy Brothers

Tiger Construction

i
4

Bulldozer operator, subcontractor to Bellamy
Brothers

Environmental and Safety Comphance
Corp.

465 Sydney Road

Piscataway, NJ 08854

Tel. (732) 465-19777

Fax (732) 465-9778

Contact: Joe Lockwood

Health and Safety Officer, Drum Sampling and
Disposal for DSC of Newark Enterprises

o

Oxford Environmental. Inc. 10
Project No.: 9703
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Contractor or Subcontractor |

Role

. | Tiger Environmental

70 Clinton-Avenue
Newark, NJ.07114
Tel. (973) 242-4858
Fax (973) 622-7796
Contact: Kelly Walton-

Health and Safety Ofﬂcer subcontractor to

_Oxford Enwronmental

Chemtech

110 Route 4

Englewood, NJ 07631
Tel. (201) 567- 6868

Fax (201) 567- ‘1333
Contact: Emanuel Hedvat

Laboratory, subcontractor to Oxford
Environmental and Enwronmental Safety and
Compliance .

Anchor Fence of South Jersey
3071 Route 73

P.O. Box 627 !

Maple Shade, NJ 08052

Tel. 1-800-528-7082

Fax (609) 779-0879

Contact: Rich Paterno

Fence builder, subcontractor to Bellamy Brothers

Paving

Oxford Environmental, Inc.
Project No.: 9703
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South Plainfield, New Jer;ey ) i i : . February 18, 1998
TABLE 2
. . LIST OF MATERIALS HANDLED ON SITE OR REMOVED FOR OFFSITE
: ‘ TREATMENT OR DISPOSAL
Q'uanti_ty N Type of- Materlal |- Ultimate D,est‘ination
5- 55 gal. , Personal protectlve » - CWM Chemical Services, Inc.
Drums | equipment. PPCB . 1550 Balmer Road
, ~ contamination. . - Model City, New York 14107
3- 85 gal. + Overpack of 55 gal. | Pollution Control Industries of Indiana
Drums | : Drums of Roofing Tar 4343 Kennedy Avenue
from former Brunswick East Chicago, IN 46312
Roofing area '
2-85 gal. ~ Overpack of 55 gal. CWM Chemical Services, Inc.
Drums Drums. PCB - - 1350 Balmer Road
‘ | contamination. From Model City, New York 14107

former Brunswick
Roofing area.

1-85 gal. ., Overpack of 55 gal. - CWM Chemical Services, Inc.
Drum . Drum pieces.,PCB * 1550 Balmer Road

' contamination. From - Model City, New York 14107
Toe of slope near -~ :

- ' wetlands.

2- 55 gal. 'Remains from Tbrokeri Pollution Control Industries of Indiana
Drums drum of petroleum jelly. 4343 Kennedy Avenue
: East Chicago, IN 46312

1-85 gal. Overpack of 57'5'gal. .| Pollution Control Industries of Indiana
drum Drum. : 4343 Kennedy Avenue
From toe of slope near East Chicago, IN 46312

wetlands ' '
Oxford Environmental, Inc.. ‘ 12

Project No.: 9703 W
m OXFORD E\VlRO\ME\: \L l\L




Corneli-Dubilier Electronics Site
South Plainfield, New Jersey

Note:

-

/S

TABLE 3
‘ SUMMARY OF ACTUAL COSTS
Item - Cost
|Quarry Process $13,708.57
Stone ‘ o :
Stabilized Base, $92,690.54
Mix |-2 '
1 1/2" Clean Stone $554.74
Health and Safety $2,744.00
Drum Sampling $4,449.20
Drum Disposal $4,603.34
Paving and Fencing |$185,442.39
Consulting $49,865.00
Safety Signs $216.15
Electricity $220.04
Legal Fees . $8,292.86
Medical testing. $328.00
Weldon Concrete | $28,140.52]
Total $391,255.35|

Site Summary Report
February 18, 1998

Cost of labor forDSC of Newark and loss of rent revenue not included.
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